JBC Monthly Status Report — May
GES Building Project

The project is still going smoothly and is on budget and on time.
Windows and most finishes are complete. “Cubbies” will be arriving soon.

Furnishings have been ordered and will be arriving during the first week in
August.

Cafeteria renovations were approved by the JBC on May 22.



